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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: January 6, 1998
Subject: Bostwlck Drum Site, Detroit, Wayne County, Ml
From: Ralph Dollhopf. OSC. U.S. EPA, Region 5 ERB,

Grosse lie, Ml (ERU-REG-V)
To:
K. Mould, USEPA, OSWER, Washington, D.C (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL (VIA LAN)
C. Graczer-Ropski/B. Messenger, Chief ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief RS1, Grosse He, Ml (VIA LAN)
R. Bishlawl, ORC, Chicago, IL (VIA LAN)
T. Lesser, OPA, Chicago, IL (VIA LAN)
J. Russell, MDEQ. Detroit, Ml (FAX: 313-392-6528)
R. Powers, City of Detroit. Detroit, Ml (FAX: 313-224-1547)
S. Lile, City of Detroit, Detroit, Ml (FAX: 313-224-1547)
W. Williams, City of Detroit, Detroit, Ml (FAX: 313-224-1547)

POLREP No.: POLREP 4

II. BACKGROUND

Site No.: A578
Cerclis ID: MID001764984
Response Authority: CERCLA
NPL Status: None
Start Date: March 12, 1997
Completion Date: January 6, 1998
latitude: 42 degrees 18 minutes North
Longitude: 83 degrees 37 minutes West
CERCLA Incident Category: Removal (PRP lead pursuant to AOC)

,w r III. SITE INFORMATION

See POLREP #1.

IV. RESPONSE INFORMATION

h Situation

1. Current situation

All drums at the site have been overpacked and transported to The
Environmental Quality Company/ Michigan Disposal, Inc. (EQ/MD) for disposal.

2. Removal activities to date

On December 16,1997, EQ overpacked a majority of the on-site drums. On
December 17, 1997, EQ completed overpacking all but 33 drums. Two trailers
of overpacked drums, including 126 nonhazardous, and one hazardous drum
were transported to EQ/MD for disposal. On December 18, 1997, EQ



completed overpacking, transport, and disposal of the remaining 22
nonhazardous and one hazardous drum. Approximately 230 empty drums
remained at the site.

On December 30,1997, EQ returned to site and removed approximately 230
empty drums from site for disposal. There were an additional four drums
Identified which still contained material. Those drums were sampled and
hazcatted by EQ.

On January 6, 1998, EQ returned to site to overpack the remaining four drums.
The drum samples were hazcatted and determined to be nonhazardous. The
drums were transported to EQ/MD for disposal.

3. Enforcement

An AOC was signed on October 9,1997 by PRP Robert Brown to complete
cleanup activities at the Bostwick Drum site.

B. Planned Removal Activities
^Wf

Planned removal activities have been completed.

C. Next Steps

EQ will submit a final report to U.S. EPA as required in the AOC.

D. Key Issues

None.

V. COST INFORMATION (as of January 2, 1998)

Budgeted Spent Remaining

«„„,». START costs $12,500 $6,981.25 $5,518.75


